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(P) 440007-100009 South High Street 
Decorative 

Lighting - 2126

Street Lighting Far South Far South 2126 To provide LED street lighting in response 
to the Urban Infrastructure Renewal Fund 
Program (UIRF)

Confirmed Execution Active 01/06/2020 2/27/2019 
4:27PM Jackie 
Yeoman

(P) 440007-100012 Parsons Avenue 
Underpass 

Lighting - 2125

Street Lighting Far South N/A 2125 Parsons Ave underpass: Install LED 
Underpass lighting on the underpass area 
of the SR 104 bridge over Parsons Avenue. 
 

Confirmed Completion Closed 01/28/2019 Completed in 2018. 2/27/2019 
4:31PM Jackie 
Yeoman

(P) 440005-102128 UIRF - Far South 
Bike Facility

Bike Facility Far South N/A 2128 Bike route/facility for Williams, South High 
and Parsons Avenue.

Confirmed Conception Active N/A Currently planned for 
2021 Construction.

2/27/2019 
4:32PM Jackie 
Yeoman

(P) 440005-102181 UIRF - Far South 
Bike Facility II

Bike Facility Far South N/A 2181 Shared use path along Parsons from 
Harland to Crowley.

Confirmed Conception Rejected N/A Project abandoned, 
sidewalks have just been 
completed at this 
location.

2/27/2019 
4:33PM Jackie 
Yeoman

(P) 440006-102124 UIRF - Far South 
Park 

Improvements

Park 
Improvements

Far South N/A 2124 Alum Crest Park proposed removal and 
replacement of existing 20+ year old 
playground equipment, improvements to 
existing basketball court, new site 
furnishings and new shade trees.

Confirmed Completion Closed N/A Alum Crest Completed in 
2017.

2/27/2019 
4:36PM Jackie 
Yeoman

(C) 440005-101854 UIRF - South High 
Street Bioswales

Road or 
Intersection 
Improvement

Far South N/A 1854 Bioswales in the center medians of South 
High Street in front of the Great Southern 
Shopping Center.

Confirmed Execution Active 01/04/2021 Currently planned for 
2020 Construction.

2/27/2019 
4:38PM Jackie 
Yeoman

(C) 440005-102123 UIRF - Green Hills 
Sidewalks

Sidewalk Far South N/A 2123 New sidewalks on Wilson Avenue from 
Marion Franklin Community Center oval 
track to Koebel Ave - sidewalk on east 
side. Greenhill Acres neighborhood.

Confirmed Execution Active 01/04/2021 Currently planned for 
2021 Construction.

2/27/2019 
4:39PM Jackie 
Yeoman

(C) 440005-102130 UIRF - Williams 
Road Sidewalks

Sidewalk Far South N/A 2130 New sidewalk on Williams Road from 
existing sidewalk east of S High St to 
Parsons Ave - sidewalk on north side.

Confirmed Execution Active 01/04/2021 Currently planned for 
2021 Construction.

2/27/2019 
4:39PM Jackie 
Yeoman

(P) 440006-102224 UIRF Far South 
Park 

Improvements 
Southgate Park

Park 
Improvements

Far South N/A 2224 Shelter, Parking, loop walk, playground for 
Southgate Park

Confirmed Completion Closed N/A Construction completed 
in 2018.

2/27/2019 
4:51PM Jackie 
Yeoman

(P) 440006-102225 UIRF Far South 
Park 

Improvements 
Stockbridge Park

Park 
Improvements

Far South N/A 2225 New playground, open shelter, site 
furnishings, trees, loop walk for 
Stockbridge Park

Confirmed Completion Closed N/A Completed in 2017. 2/27/2019 
4:52PM Jackie 
Yeoman
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